ODP-82-030
13 JAN 1981

MEMORANDUM FOR:    Director of Logistics

ATTENTION:        Chief, Printing and Photography Division

FROM:             Bruce T. Johnson
                  Director of Data Processing

SUBJECT:          Production Support for CAMS2 P/S


1.  Action Requested:  I am requesting that you provide priority production support for the CAMS2 Processing Segment design documentation.  A detailed schedule for this is provided in paragraph 3.

2.  Background:  The CAMS2 Processing Segment is being developed for the Intelligence Community by the Office of Data Processing.  The first major milestone in this software development effort is the Preliminary Design Review scheduled for March 29 to 31, 1982.  For this design review ODP will be producing seven individual documents with a total page count of approximately 1265 pages.  The Intelligence Community will require 165 copies of these seven documents.  There will also be approximately 1000 slides required with 165 hardcopies.

3.  Schedule:

| Document Name | Page Count | Date Due To P&PD | Date Due From P&PD |
|---|---|---|---|
| Test Management Plan | 40 | 1/12/82 | 1/19/82 |
| Transition Overview Plan | 75 | 1/28/82 | 2/4/82 |
| Hardware Recommendation Document | 80 | 1/29/82 | 2/5/82 |
| System Integration Document | 60 | 2/4/82 | 2/11/82 |
| Database Specification | 350 | 2/9/82 | 2/17/82 |
| System Requirements Document | 310 | 2/10/82 | 2/17/82 |
| Preliminary System Design Document | 350 | 2/9/82 | 2/17/82 |

STAT

4. This schedule and all special requests have been coordinated with [ ] of your staff. I appreciate your support in this ambitious effort. If you have any questions about this request please contact [ ]

STAT

STAT

**/s/ Bruce T. Johnson**

Bruce T. Johnson

STAT

ODP/ED/GD/mjl,[ ](12Jan82)(CAMS2)(Mimi's Green Disk)

Distribution:
    Orig & 1-Addressee
        2-Director
        1-Admin Chrono
        2-Registry